APPENDIX B

DAILY FIELD REPORTS



Building Cleaning and Demolition
Former Kunkle Foundry

Andrews, Indiana

MWH Project #1007872

Activity Daily Report

14 Jun 2010
Weather Details
Weather | Temp | Wind | Humidity
Overcast | 80 Calm | 70%

Visitors Detalil

Time | Name

Representing | Remarks

N/A | N/A N/A N/A
Contractors Detail
Name Non Labor Labor Remarks
Hours Hours
MWHC 0 9 Construction Supt.
MWHA 0 11 Engineer, Geologist
Environmental Field Services | 0 17.5 Supt, Operator
(EFS)
American 0 1 Tech - GPR Utility

Locator

Work Activities

Closure: 2.2 Mobilization and Site Preparation

American Utility Locator on site to mark underground utilities in the excavation areas with
Ground Penetrating Radar (GPR) equipment. Clearing trees in the SE excavation area (Former
Non-Hazardous Waste Foundry Sand Pile Area) and stockpile along the east edge of the
building slab. Install approx. 90' of silt fence along the southern edge (fence area) and east end
of the SE excavation area.

Locating
underground utilities
with the use of GPR

2010-06-14_001.jpg

Tree clearing in the
SE excavation area
photo 2

2010-06-14_003.jpg

Activity Daily Report

Tree clearing in
the SE
excavation area

2010-06-14_002.jpg

Installation of silt
fence

2010-06-14_004.jpg
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Closure: 2.4a Sand Removal - White Sand

The center silo has tan sand and the east and west silos have white sand.
?" p*“u.- White sand in the east silo bin

2010-06-14_015.jpg

Closure: 2.4b Sand Removal - Tan Sand

Remove, stockpile and cover with plastic the tan sand from the center silo. EFS collected a
sample of the tan sand from for analysis at Pace Analytical. EFS will analyze the tan sand for
TCLP metals, PCB's, VOC's and SVOC's.
Tan sand removal
activities

Stockpile of tan
sand from silo

2010-06-14_012.jpg 2010-06-14_013.jpg

Removal of the tan
sand from the silo

2010-06-14_014.jpg

Closure: 2.4c Concrete Silo Demolition

Begln concrete silo demolltlon activities on the center SI|O compartment.
- bt Demolition activities )

on the center silo

compartment

Tan sand in the
center silo

2010-06-14_011.jpg
2010-06-14_010.jpy

Closure: 2.5 Truncation of Metal Hopper

Truncated metal hopper on the south side of the concrete SI|0
Truncation of '
the metal
hopper

Truncation of the metal
hopper from the
concrete vault

2010-06-14_005.jpg 2010-06-14_006.jpg
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Closure: 2.6a Soil Removal

Begin soil excavation activities at the NW excavation area (Former Baghouse Area) and
stockpiled the excavated soils within the foot print of the excavation area then covered them
with plastic. Upwind, downwind and personal air monitoring activities were conducted during
excavation activities at the NW excavation. Dust monitoring activities as well were completed
during excavation activities.

Excavation
activities in the
NW excavation

—

Stockpiling of lead
impacted soils within
the footprint of the

NW excavation
2010-06-14_007.jpg

2010-06-14_008.jpg

Covering of the
lead impacted
soils with 6-mil
thick poly

2010-06-14_009.jpg

Safety Items

No items noted
Schedule

No items noted
T&D

Total Waste Volumes Taken Offsite

Material | As of Date | Total Weight / Volume

Equipment at the Site

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom;
Equipment/tool trailer.

Unusual Items/Changes

No items noted
Other Notes

EFS conduct daily tailgate safety meeting. Notified Van Jullierat with the City of Andrews of our
field activities. Overnight rain expected.
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
15 Jun 2010

Weather Details

Weather Temp Wind Humidity
Overcast/ Partly Sunny | 84 SE Winds @ 3-mph | 62%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 8 Construction Supt.
MWHA 0 8 Geologist
Environmental Field Services |0 24 Supt, Operator,
(EFS) Labor
Bailey Trucking 0 5 5-Dump Truck
Drivers

Work Activities

Closure: 2.4a Sand Removal - White Sand

Remove and stockpile white sand from the east and west silos on the building slab. The white
sand will be used as backfill materials in the SE excavation area.
T - A White sand in the
’ ' west silo

White sand removal
from the east and

west silos
2010-06-15_009.jpg

2010-06-15_010.jpg

White sand _ White sand removal
removal activities i I activities in the west
in the east silo silo

2010-06-15_011.jpg 2010-06-15_012.jpg
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Stockpile of the
white sand for
backfill

2010-06-15_013.jpg

Closure: 2.4b Sand Removal - Tan Sand

Tan sand silo compartment after removal of the sand
Tan sand silo compartment
after removal of the sand

2010-06-15_014.jpg

Closure: 2.4c Concrete Silo Demolition

Continue concrete silo demolition activities.
Concrete silo
demolition activities

Concrete silo
demo activities

photo 2
2010-06-15_003.jpg
2010-06-15_004.jpg

Concrete silo demo Concrete silo
activities photo 3 demo activities

photo 4
2010-06-15_005.jpg
2010-06-15_006.jpg

Concrete silo
demo activities
photo 6

Concrete silo demo
activities photo 5

2010-06-15_007.jpg
2010-06-15_008.jpg

; 4
P
N |

Closure: 2.6a Soil Removal

Canceled soil load-out activities today due to overnight rain causing the landfill to shutdown.
Begin soil excavation activities in the SE excavation area. The excavated soils are stockpiled
within the footprint of the excavation area and covered with 6-mil plastic. Performed XRF
screening during soil excavation activities in the SE excavation area. Highest reading @ 34 ppm
for lead. Performed dust personal, upwind and downwind air monitoring activities during soil
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excavation activities. Perform XRF screening in two locations on the tan sand stockpile.
0 ppm for lead.
Excavation
activities at the SE
excavation

Upwind and
downwind air
sampling activities

2010-06-15_001.jpg 2010-06-15_002.jpg

Safety Items

No items noted
Schedule

No items noted
T&D

Total Waste Volumes Taken Offsite

| Material | As of Date | Total Weight / Volume

Equipment at the Site

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom;
Equipment/tool trailer.

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting. Overnight thunderstorms expected.
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
16 Jun 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 73 SW Winds | 62%

Visitors Detalil

Time Name Representing Remarks

1039 | Gregory Witkamp | Star Materials | Look at concrete stockpile w/ rebar

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 9 Construction Supt.
MWHA 0 8 Geologist
Environmental Field Services | 0 27 Supt, Operator,
(EFS) Labor

Work Activities

Closure: 2.4c Concrete Silo Demolition

Completed concrete silo demolition activities. Cut rebar from concrete silo demolition debris.
Omni Source delivers 40 cy roll-off box for scrap metal debris.

-

Demolition of the
concrete silo photo 2

Demolition of the
concrete silo

2010-06-16_001.jpg 2010-06-16_002.jpg

Concrete silo
demolition debris

2010-06-16_003.jpg

Closure: 2.6a Soil Removal

Perform XRF screening of the excavated soil areas in the NW excavation
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Safety Items

No items noted
Schedule

Will begin soil load-out and disposal activities tomorrow.
T&D

Total Waste Volumes Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom;
Equipment/tool trailer; 40 cy Scrap Roll-off Box

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting.
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
17 Jun 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 84 Calm Winds | 62%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 9 Construction Supt.
MWHA 0 9 Geologist
Environmental Field Services | 0 27 Supt, Operator,
(EFS) Labor
Bailey Trucking 0 45 5-Truck Drivers

Work Activities

Closure: 2.6a Soil Removal

Completed soil excavation in the NW excavation. Encountered abandon gas line during
excavation activities in the NW excavation. The exposed section of the abandon 2" plastic gas
line in the NW excavation was removed. Continue excavating and stockpiling soils from the SE
excavation. Stockpiled soils are covered with 6-mil plactic. Conduct XRF soil screening
activities during excavating activities in the NW excavation. Conduct dust monitoring during
excavation activities. Implemented dust controls on the soils during excavating, soil load-out,
and the on-site vehicular traffic route. Transported and disposed of 518.18 tons of lead
impacted soil from the NW excavation and 171.78 tons of from the SE excavation. Lead
impacted soils excavated were disposed of at Wabash Valley Landfill in Wabash, IN. Completed
the transportation and disposal of 15.28 tons of tan sand stockpiled on site. Eleven confirmation
samples were collected from the NW excavation and sent to Test America in North Canton, OH.
Loading of lead 2" plastic gas line
impacted soils from in the NW

the NW excavation excavation

2010-06-17_001.jpg 2010-06-17_002.jpg
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Screening of soils Loading of tan
with XRF sand stockpile

2010-06-17_003.jpg 2010-06-17_004.jpg

NW excavation
excavated
impacted lead soll
area

Implementing dust -
controls

2010-06-17_005.jpg

2010-06-17_006.jpg

Excavation activities
in the SE excavation

2010-06-17_007.jpg

Closure: 2.7 Removal/Disposal of Stockpiled Brick

Consolidate furnace room brick with the silo demo concrete for recycling.
Safety Items

No items noted
Schedule

Continue soil excavating and disposal tomorrow
T&D

Total Waste Volumes Taken Offsite

Material | As of Date | Total Weight / Volume

Equipment at the Site

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom;
Equipment/tool trailer; 40 cy Scrap Roll-off Box

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting.
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
18 Jun 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 87 Light Winds | 60%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 9 Construction Supt.
MWHA 0 9 Geologist
Environmental Field Services | 0 25 Supt, Operator,
(EFS) Labor
Bailey Trucking 0 16 2-Truck Drivers

Work Activities

Closure: 2.6a Soil Removal

Complete excavating, transporting and disposing of soils from the SE excavation. Conduct
XRF soil screening activities during excavating activities in the SE excavation. Conduct dust
monitoring during excavation activities. Implemented dust controls on the soils during
excavating/soil load-out and on the on-site vehicular traffic route. Transported and disposed of
280.77 tons of lead impacted soil from the SE excavation and 21.25 tons from the NE
excavation. To date we have transported and disposed of 992.85 tons of lead impacted soils at
Wabash Valley Landfill. Lead impacted soils excavated were disposed of at Wabash Valley
Landfill in Wabash, IN. Thirteen confirmation soil samples were collected from the SE
excavation and sent to Test America in North Canton, OH. Soil excavation activities are
completed pending the confirmation sample results from the SE and NW excavation areas.
Dust control s Excavating and
activities loading lead
impacted soils from

2010-06-18_001.jpg the SE excavation

2010-06-18_002.jpg
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SE excavation 4 " NW excavation area
activities looking northeast.

2010-06-18_003.jpg 2010-06-18_004.jpg

Completion of the
SE soil excavation
(southwest
section)

Completion of the
SE soil excavation
(southeast section)

2010-06-18_006.jpg
2010-06-18_005.jpg

Loading of soils
from the NW
excavation area

2010-06-18_007.jpg

Safety Items

No items noted
Schedule

Excavation re-digs pending analytical results. Backfilling activities. Site restoration
Demobilization

T&D

Total Waste Volumes Taken Offsite

| Material | As of Date | Total Weight / Volume

Equipment at the Site

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom;
Equipment/tool trailer; 40 cy Scrap Roll-off Box

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting. EFS demobilize CAT 325 excavator with breaker off site
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
22 Jun 2010

Weather Details

Weather | Temp Wwind Humidity
Overcast | 85 SW Winds | 60%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 8 Construction
Supt.

Environmental Field Services | 0 8 Operator/Labor
(EFS)
Dirt Trucking 0 2 Truck Driver
Wolf Trucking 0 2 Truck Driver

Work Activities

Closure: 2.4c Concrete Silo Demolition

Load and transported 8 loads of concrete for recycling from the silo demolition activities at Star
Materials in Andrews, IN. Recycled approx. 144 ton of concrete at Star Materials in

Andrews, IN. Load scrap metal debris into 40 cy roll-off box.

Concrete debris ;
load-out activities

Concrete debris load-
out activities photo 2

2010-06-22_001.jpg 2010-06-22_002.jpg

Load-out of scrap Load-out of scrap
metal hopper rebar from silo

demolition
2010-06-22_003.jpg

2010-06-22_004.jpg
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Closure: 2.6a Soil Removal

Received the confirmation analytical results from Test America for the NW and SE excavation
areas. Of the samples results received, 1 sample location in the NW excavation and 1 sample in
the SE excavation areas exceeded the industrial default closure criteria.

Closure: 2.7 Removal/Disposal of Stockpiled Brick

The furnace room brick stockpile was loaded with the concrete silo demolition debris for
recycling at Star Materials in Andrew, IN.

Safety Items

No items noted
Schedule

Excavation re-digs; Backfilling activities; Site restoration; Demobilization
T&D

Total Waste Volumes Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190
skidloader; Water trailer; Portable restroom; Equipment/tool trailer; 40 cy Scrap Roll-off Box

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting.
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
23 Jun 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 85 SW Winds | 75%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 10 Construction Supt.
Environmental Field Services |0 20 Supt,
(EFS) Operator/Labor
Dirt Trucking 0 3 Truck Driver
Wolf Trucking 0 8 Truck Driver
MHWA 0 7.5 Geologist

Work Activities

Closure: 2.6a Soil Removal

Begin excavating the re-dig locations in the NW and SE excavation areas. XRF screening
activities were performed today in during the excavation re-dig activities. The re-dig soils will be
loaded and transported off site on Friday, 25 Jun 10. One confirmation soil sample was
collected from each excavation re-dig location and sent to Test America in North Canton, OH.

Closure: 2.6b Soil Removal - Backfill

Begin backfill activities in the NW and SE excavation areas. Placed, compacted and graded
303.11 tons of fill sand in the NW excavation and 388.95 tons in the SE excavation. 90 tons of
fill sand is stockpiled at the SE excavation area and will be placed and compacted tomorrow.
782.06 tons of fill sand was hauled to the site today from Star Materials in Andrews, IN. The
excavation re-dig locations will be backfilled pending analytical results.

Backfill activities - ! Backfill activities in
in the NW the NW excavation
excavation photo 2

2010-06-23_001.jpg 2010-06-23_002.jpg
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Placement of the
white sand as
backfill in the SE
excavation

Backfill activities
in the NW
excavation photo
3

2010-06-23_003.jpg 2010-06-23_004.jpg

Sand backfill in
the SE excavation

Sand backfill in the
SE excavation photo

2
2010-06-23_005.jpg

2010-06-23_006.jpg

Sand backfill in
the SE excavation
photo 3

2010-06-23_007.jpg

Safety Items

No items noted
Schedule

Excavation re-digs pending analytical results; Backfilling activities; Site restoration;
Demobilization

T&D

Total Waste Volumes Taken Offsite

| Material | As of Date | Total Weight / Volume

Equipment at the Site

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190
skidloader; Water trailer; Portable restroom; Equipment/tool trailer; 40 cy Scrap Roll-off Box

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting. Overnight thunderstorms anticipated tonight.
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
24 Jun 2010

Weather Details

Weather | Temp Wind Humidity
Overcast | 78 NW Winds @ 5-mph | 60%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 8 Construction Supt.
Environmental Field Services | 0 16 Supt,
(EFS) Operator/Labor
Dirt Trucking 0 3 Truck Driver
MHWA 0 6.5 Geologist

Work Activities

Closure: 2.6a Soil Removal

Completed the excavation re-dig locations in the NW and SE excavation areas and stockpile the
soils for load-out tomorrow. XRF screening activities were performed today during the
excavation re-dig activities. Received analytical results from 1 location in the NW excavation
and 1 from the SE excavation area.

Closure: 2.6b Soil Removal - Backfill

Continue backfill activities in the NW excavation. Completed backfill activities in the SE
excavation with fill sand. Area needs finish grading. Placed, compacted and graded
106.85 tons of fill sand in the NW excavation and 45.30 tons in the SE excavation. To date,
delivered 934.21 tons of fill sand to the site for backfill from Star Materials in Andrews, IN.

, 4 Sand backfill Sand backfill
activities in the NW activities in the NW
excavation excavation photo 2

2010-06-24_001.jpg 2010-06-24_002.jpg
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Safety Items

Sand backfill
activities in the NW
excavation photo 3

2010-06-24_003.jpg

Sand backfill
activities in the SE
excavation photo 2

2010-06-24_005.jpg

Sand backfill
activities in the SE
excavation

2010-06-24_004.jpg

Sand backfill
activities in the SE
excavation photo 3

2010-06-24_006.jpg

No items noted
Schedule

Excavation re-digs pending analytical results; Backfilling activities; Site restoration;

Demobilization
T&D

Total Waste Volumes Taken Offsite

| Material | As of Date | Total Weight / Volume

Equipment at the Site

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190
skidloader; Water trailer; Portable restroom; Equipment/tool trailer; 40 cy Scrap Roll-off Box

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting.
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
25 Jun 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 75 W Winds @ 2-mph | 55%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHC 0 8 Construction Supt.
Environmental Field Services | 0 16 Supt,
(EFS) Operator/Labor
Bailey Trucking 0 6 Truck Driver
MHWA 0 1 Geologist

Work Activities

Closure: 2.4b Sand Removal - Tan Sand

Transported and disposed of 52.20 tons of tan silo sand at Wabash Valley Landfill. To date,
transported and disposed of 67.48 tons of tan sand (15.28 tons from tan sand stockpile).
Tan silo sand Tan silo sand load-

load-out activities out activities photo 2
2010-06-25_009.jpg % 2010-06-25_010.jpg
E‘ o e | —

g - - = = SN

Closure: 2.6a Soil Removal

Transported and disposed of 22.74 tons of lead impacted soils from the NW excavation at
Wabash Valley Landfill in Wabash, IN. To date, transported and disposed of 1,015.59 tons of
lead impacted soil from the NW and SE excavation areas. | was informed that there will be
additional soil removal activities from the NW excavation along the east wall and north end of
the excavation.
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Closure: 2.6b Soil Removal - Backfill

Complete sand backfill activities in the NW excavation. Placed and compacted 60.88 tons of
3/4" limestone with fine in the NW excavation. Activity completed. Completed finish grading
activities in the SE excavation area.

Backfill activities
in the NW
excavation

2010-06-25_001.jpg

Placement of 3/4"
limestone in the
NW excavation

2010-06-25_003.jpg

Compaction of
3/4" limestone in
the NW
excavation.

2010-06-25_005.jpg

SE excavation
backfill

2010-06-25_007.jpg

Closure: 2.9 Demobilization

Demobilize the equipment/tool trailer from the site.

Safety Items

Sand fill compaction
activities in the NW
excavation

2010-06-25_002.jpg

Placement and
compaction of 3/4"
limestone in the NW
excavation

2010-06-25_004.jpg
Compaction of 3/4"

limestone in the NW
excavation photo 2

2010-06-25_006.jpg

SE excavation finish
grade

2010-06-25_008.jpg

No items noted
Schedule

Demobilization
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T&D

Total Waste Volumes Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190
skidloader Water trailer; Portable restroom; 40 cy Scrap Roll-off Box

Unusual Items/Changes

No items noted
Other Notes

EFS conduct tailgate safety meeting.
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Weather Details

Building Cleaning and Demolition
Former Kunkle Foundry

MWH Project #1007872
Activity Daily Report

Andrews, Indiana

28 Jun 2010

Weather | Te

mp wind

Humidity

Overcast | 72

Light Winds | 55%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A
Contractors Detail
Name Non Labor Labor Remarks
Hours Hours
MWHC 0 Construction
Supt.
Environmental Field Services |0 Operator/Labor
(EFS)

Work Activities

Closure: 2.9 Demobili

zation

Demobilize the Bobcat T-190 skid loader, Wacker steel drum compactor, 1,500-gallon poly tank
and water trailer off site. JD 190 excavator will be parked outside the gate and demobilized off
site tomorrow. Omini Source pick up 40 cy roll-off box with scrap metal for recycling at Omini
Source in Fort Wayne, IN. Portable restroom will remain on site until after additional soll

removal activities.

Safety Items

No items noted
Schedule

No items noted
T&D

Total Waste Volumes

Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

JD 160C excavator w/thumb bucket; Portable restroom

@ mwH

Activity Daily Report
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Unusual Items/Changes

No items noted
Other Notes

No items noted
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28 Jun 2010
Page 2 of 2



Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
06 Jul 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 90 Light Winds | 85%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHA 0 8 Remediation  Oversight and
Clearance Sampling
Environmental Field | O 8 Operator/Labor
Services (EFS)

Work Activities

Closure: 2.6a Soil Removal

Mobilized the Bobcat T-190 skid loader, water trailer, and JD 190 excavator to the Site. EFS
excavated approximately 84 tons of soil from the northeastern portion of the NW excavation
area. Excavated soils were transported by Bailey Trucking of Fort Wayne, IN to Wabash Valley
Landfill in Wabash, IN. EFS began backfilling the excavation area with clean fill material and
compacted it with the excavator tracks. Gravel was also delivered to the Site today, and was
staged on the NW excavation area for subsequent installation over the newly excavated area.

Safety Items

No items noted
Schedule

Planned completion of soil removal tomorrow 7-7-10
T&D

Total Waste Volumes Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

JD 160C excavator w/thumb bucket; T-190 skid loader water trailer; Portable restroom
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Unusual Items/Changes

No items noted
Other Notes

No items noted
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
07 Jul 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 95 Light Winds | 85%

Visitors Detalil

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detail

Non Labor Labor
Name Remarks
Hours Hours
MWHA 0 4 Remediation  Oversight and
Clearance Sampling
Environmental Field | O 4 Operator/Labor
Services (EFS)

Work Activities

Closure: 2.6a Soil Removal

Completed backfilling of excavation area with fill material which was overlain by gravel. The
Bobcat T-190 skid loader, water trailer, JD 190 excavator, and portable restroom are planned be
removed from the Site today or tomorrow. EFS excavated a total of 102.46 tons of additional
soil from the northeastern portion of the NW excavation area. Excavated soils were transported
by Bailey Trucking of Fort Wayne, IN to Wabash Valley Landfill in Wabash, IN.

Safety Items

No items noted
Schedule

Install groundwater monitoring wells and collect groundwater samples.
T&D

Total Waste Volumes Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

JD 160C excavator w/thumb bucket; T-190 skid loader water trailer; Portable restroom
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Unusual Items/Changes

No items noted
Other Notes

No items noted
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
14 Jul 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 95 Light Winds | 91%

Visitors Detail

Time | Name | Representing | Remarks
N/A | N/A N/A N/A

Contractors Detalil

Name | Non Labor Hours | Labor Hours Remarks
MWHA |0 8 Contractor Oversight
MidWay | O 8 Monitoring Well Installation

Work Activities

Closure: 3.1 Monitoring Well Installation and Groundwater Sampling

Began installing monitoring wells. Four wells (MW-5, MW-6, and MW-7 in the NW area, and
MW-8 in the SE area) were installed today. Groundwater was encountered at approximately 3
to 5 feet below ground surface, and wells were generally set to 13 ft bgs. Stopped work at
15:30 due to excessive heat and humidity (95 degrees and 90% humidity). Will finish well
installations and development tomorrow.

wie g EEVARS MW-6

2010-07-14_001.jpg 2010-07-14_002.jpg

MW-7 MW-8

2010-07-14_003.jpg 2010-07-14_004.jpg

Safety Items

No items noted
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Schedule

Complete installation of groundwater monitoring wells, well development, and collection of
groundwater samples week of 7/19/10.

T&D

Total Waste Volumes Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

Geoprobe 6620DT

Unusual Items/Changes

No items noted
Other Notes

No items noted
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Building Cleaning and Demolition
Former Kunkle Foundry
Andrews, Indiana
MWH Project #1007872
Activity Daily Report
15 Jul 2010

Weather Details

Weather | Temp Wind Humidity
Sunny 94 Light Winds | 89%

Visitors Detail

Time | Name | Representing | Remarks

N/A | N/A N/A N/A
Contractors Detalil
Name | Non Labor Hours | Labor Hours Remarks
MWHA |0 6 Contractor Oversight
MidWay | O 6 Monitoring Well Installation

Work Activities

Closure: 3.1 Monitoring Well Installation and Groundwater Sampling

Completed installation of monitoring wells. Two wells (MW-9 and MW-10 in the SE area) were
installed today. Groundwater was encountered at approximately 2 to 3 feet below ground
surface, and wells were generally set around 13 ft bgs, although MW-10 was set to 12 ft bgs.
MWH completed development of the six monitoring wells. MWH also photo documented seven
apparent former sumps on-site, for potential removal/abandonment.
MW-9 s 3

MW-10

2010-07-15_001.jpg 2010-07-15_002.jpg

12" apparent
former sump

12" apparent
former sump

2010-07-15_003.jpg 2010-07-15_004.jpg
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4" apparent former
sump

12" apparent
former sump

2010-07-15_005.jpg 2010-07-15_006.jpg

X et E o

Safety Items

No items noted
Schedule

Complete groundwater sampling of newly installed wells week of 7/19/10. Potentially
remove/abandon apparent former sumps concurrently with groundwater sampling.

T&D

Total Waste Volumes Taken Offsite

| Material ‘ As of Date | Total Weight / Volume

Equipment at the Site

Geoprobe 6620DT

Unusual Items/Changes

No items noted
Other Notes

No items noted

. . 15 Jul 2010
@ MWH Activity Daily Report Page 2 of 2



	2010-06-14
	2010-06-15
	2010-06-16
	2010-06-17
	2010-06-18
	2010-06-22
	2010-06-23
	2010-06-24
	2010-06-25
	2010-06-28
	2010-07-06
	2010-07-07
	2010-07-14
	2010-07-15



